

Meeting minutes made by Teagan Reddy (SU no. 26012243)

Date: 20/05/2026

Agenda:

- Concept Design Review
- July recess work plan

Summary:

- Reviewed the Gantt Chart from my project proposal to view expected outcomes
- The concept sketches were not up to standard, need to provide actual unique concepts instead of subsystem variations
- If any work is to be completed off-campus, a full safety report will need to be drafted and signed before any work can commence
- If a component is required from overseas, a detailed cost-benefit analysis is required to justify why local suppliers would not suffice. Purchasing from overseas is high risk due to lead times.
- Need to rent a locker on campus and retrieve components from Dr Neaves as soon as possible
- Most likely will not be able to work from home (Durban) during recess.
- Need to have 3 finalized, unique concepts by next meeting

Signed by supervisor: _____